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Exhibit R-2, RDT&E Budget Item Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400: Research, Development, Test & Evaluation, Defense-Wide / BA 4:
Advanced Component Development & Prototypes (ACD&P)

R-1 Program Element (Number/Name)
PE 0604874C / Improved Homeland Defense (HLD) Interceptors

COST ($ in Millions) Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total FY 2020 FY 2021 FY 2022 FY 2023

Cost To
Complete

Total
Cost

Total Program Element 380.331 247.362 636.430 561.220 -   561.220 485.755 502.023 604.309 635.719 Continuing Continuing

MD97: Improved HD Interceptors 368.247 236.361 619.060 539.340 -   539.340 462.825 474.430 576.045 607.472 Continuing Continuing

MD40: Program Wide Support 12.084 11.001 17.370 21.880 -   21.880 22.930 27.593 28.264 28.247 Continuing Continuing

Program MDAP/MAIS Code: 362

Note
Decrease from FY 2018 to FY 2019 reflects completion of Redesigned Kill Vehicle (RKV) module-level design verification testing prior to the component level and
system level Critical Design Reviews (CDR) and completion of the RKV/Configuration 2 booster All Up Round Engineering effort.

FY 2017 MISSILE DEFEAT ENHANCEMENTS REPROGRAMMING (FY2017-26 PA): +$8.000 million was required to address emergency warfighting requirements in
support accelerate Redesigned Kill Vehicle (RKV) efforts to support 20 additional GBIs in a new missile field (Missile Field #4) to defeat developing threats in terms of
number of threat missiles and complexity of threat payloads. This is a base budget requirement.

FY 2018 MISSILE DEFEAT AND DEFENSE ENHANCEMENTS (MDDE) BUDGET AMENDMENT: +$170.900 million is required to address emergency warfighting
requirements in support of 20 additional GBIs in a new missile field (Missile Field #4) and risk reduction for 20 additional GBIs, including addition of a non-intercept target
for CTV-03 in FY20 and acceleration of software builds prior to critical design review.

A. Mission Description and Budget Item Justification
The Ground-based Midcourse Defense (GMD) element of the Ballistic Missile Defense System (BMDS) provides combatant commanders with a continuously available
(24 hours a day, 365 days a year) capability to defend the Homeland against limited Intercontinental Ballistic Missile (ICBM) attacks. The improved Homeland Defense
interceptor includes a Redesigned Kill Vehicle (RKV), an improved booster (C3), and All Up Round (AUR) engineering necessary to integrate the RKV with new and
existing booster configurations. The RKV improves interceptor reliability, reduces unit cost, improves maintainability in the field, and improves performance against
emerging threats.
The C3 booster improves survivability against lightning and threat environments.  AUR engineering enables an initial operational capability of RKV integration with
existing C1 and C2 boosters and flight testing.  When C3 development completes, AUR engineering enables full operational capability of RKV integration with the C3
booster.

FY 2017 MISSILE DEFEAT ENHANCEMENTS REPROGRAMMING (FY2017-26 PA): +$8.000M was required to address emergency warfighting readiness
requirements to ensure readiness of the BMDS.
+$8.000M Project MD97 Improved HD Interceptors: required to accelerate Redesigned Kill Vehicle (RKV) efforts to support 20 additional GBIs in a new missile field
(Missile Field #4) to defeat developing threats in terms of number of threat missiles and complexity of threat payloads. This is a base budget requirement.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400: Research, Development, Test & Evaluation, Defense-Wide / BA 4:
Advanced Component Development & Prototypes (ACD&P)

R-1 Program Element (Number/Name)
PE 0604874C / Improved Homeland Defense (HLD) Interceptors

FY 2018 MISSILE DEFEAT AND DEFENSE ENHANCEMENTS (MDDE) BUDGET AMENDMENT: +$170.900M is required to address emergency warfighting readiness
requirements to ensure readiness of the BMDS.
+$75.000M Project MD97 Improved HD Interceptors: required to accelerate Redesigned Kill Vehicle (RKV) efforts to support 20 additional GBIs in a new missile field
(Missile Field #4) to defeat developing threats in terms of number of threat missiles and complexity of threat payloads. This is a base budget requirement.
+$95.900M Project MD97 Improved HD Interceptors: required for risk reduction for 20 additional GBIs, including addition of a non-intercept target for CTV-03 in FY2020
and acceleration of software builds prior to critical design review.

B. Program Change Summary ($ in Millions) FY 2017 FY 2018 FY 2019 Base FY 2019 OCO FY 2019 Total
Previous President's Budget 274.148 465.530 496.414 -   496.414
Current President's Budget 247.362 636.430 561.220 -   561.220
Total Adjustments -26.786 170.900 64.806 -   64.806

• Congressional General Reductions -54.802 0.000
• Congressional Directed Reductions 0.000 0.000
• Congressional Rescissions 0.000 0.000
• Congressional Adds 0.000 0.000
• Congressional Directed Transfers 0.000 0.000
• Reprogrammings 25.000 0.000
• SBIR/STTR Transfer -4.984 0.000
• FY 2017 Request for Additional
Appropriations

0.000 0.000 0.000 -   0.000

• Missile Defeat and Defense Enhancement 8.000 170.900 0.000 -   0.000
• Other Adjustment 0.000 0.000 64.806 -   64.806

Change Summary Explanation
Increase from PB18 to PB19 in FY 2019 due to addition of RKV risk reduction activities to include adding a non-intercept target for CTV-03 in FY2020 and
acceleration of software builds and component qualification prior to CTV-03.

FY 2017 MISSILE DEFEAT ENHANCEMENTS REPROGRAMMING (FY2017-26 PA): +$8.000 million was required to address emergency warfighting
requirements
in support accelerate Redesigned Kill Vehicle (RKV) efforts to support 20 additional GBIs in a new missile field (Missile Field #4) to defeat developing threats in
terms of number of threat missiles and complexity of threat payloads. This is a base budget requirement.

FY 2018 MISSILE DEFEAT AND DEFENSE ENHANCEMENTS (MDDE) BUDGET AMENDMENT: +$170.900 million is required to address emergency
warfighting requirements in support of 20 additional GBIs in a new missile field (Missile Field #4) and risk reduction for 20 additional GBIs, including addition of a
non-intercept target for CTV-03 in FY2020 and acceleration of software builds and component qualification prior to critical design review.
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Appropriation/Budget Activity
0400: Research, Development, Test & Evaluation, Defense-Wide / BA 4:
Advanced Component Development & Prototypes (ACD&P)

R-1 Program Element (Number/Name)
PE 0604874C / Improved Homeland Defense (HLD) Interceptors

+$75.000M Project MD97 Improved HD Interceptors: required to accelerate Redesigned Kill Vehicle (RKV) efforts to support 20 additional GBIs in a new missile
field
(Missile Field #4) to defeat developing threats in terms of number of threat missiles and complexity of threat payloads. This is a base budget requirement.
+$95.900M Project MD97 Improved HD Interceptors: required for risk reduction for 20 additional GBIs, including addition of a non-intercept target for CTV-03 in
FY2020
and acceleration of software builds prior to critical design review.

PB19 reflects approved out year Missile Defeat and Defense Enhancement (MDDE) tails.
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Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 0604874C / Improved Homeland
Defense (HLD) Interceptors

Project (Number/Name)
MD97 / Improved HD Interceptors

COST ($ in Millions) Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total FY 2020 FY 2021 FY 2022 FY 2023

Cost To
Complete

Total
Cost

MD97: Improved HD Interceptors 368.247 236.361 619.060 539.340 -   539.340 462.825 474.430 576.045 607.472 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

Note
Decrease from FY2018 to FY 2019 reflects completion of Redesigned Kill Vehicle (RKV) module-level design verification testing prior to the component level and system
level Critical Design Reviews (CDR) and completion of the RKV/Configuration 2 booster All Up Round Engineering effort.

A. Mission Description and Budget Item Justification
The Ground-based Midcourse Defense (GMD) element of the Ballistic Missile Defense System (BMDS) provides combatant commanders with a continuously available
(24 hours a day, 365 days a year) capability to defend the Homeland against limited Intercontinental Ballistic Missile (ICBM) attacks. The improved Homeland Defense
interceptor includes a Redesigned Kill Vehicle (RKV), an improved booster (C3), and All Up Round (AUR) engineering necessary to integrate the RKV with new and
existing booster configurations. The RKV improves interceptor reliability, reduces unit cost, improves maintainability in the field, and improves performance against
emerging threats.   The C3 booster improves survivability against lightning and threat environments.  AUR engineering enables an initial operational capability of RKV
integration with existing C1 and C2 boosters and flight testing.  When C3 development completes, AUR engineering enables full operational capability of RKV integration
with the C3 booster.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
Title: Improved Homeland Defense (HLD) Interceptor Development

Articles:
Description: HLD development objectives include: redesigning the GMD kill vehicle, implementing tactical booster modifications,
and conducting All-Up Round (AUR) system engineering.  The RKV will be built with a modular, open architecture and designed
with common interfaces and standards, making upgrades easier and broadening MDA's vendor and supplier base. The design
for growth allows future upgradability. The Configuration 3 integrated boost vehicle will incorporate enhanced lightning protection,
power transient protection, and survivability enhancements. The AUR development approach integrates the RKV with three
different 3-stage boost vehicle configurations: C1, C2, and C3. The goal of all of these efforts is to develop and field an integrated
set of capabilities to improve the reliability, survivability, lethality, and discrimination to defeat future threats.
Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:
-Complete module and payload critical design reviews to establish the product baseline to ensure the RKV has a reasonable
expectation of satisfying the RKV Performance Specification
-Conduct an initial IFICS End-to-End Test to demonstrate preliminary communication capability between the RKV and the GMD
Ground System

226.144
-  

606.834
-  

524.709
-  
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604874C / Improved Homeland
Defense (HLD) Interceptors

Project (Number/Name)
MD97 / Improved HD Interceptors

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
-Conduct Integrated Communications Radio KV to KV Integration to demonstrate and validate the design approach of the new
RKV communication capability
-Conduct Production Highly Accelerated Life Testing to support RKV reliability improvements, identify stable operating and
destruct limits, and improve the probability of first pass success during qualification
-Conduct KV to KV Antenna demonstrations to characterize engineering parameters, gather data and validate the design
approach of the new RKV communication capability
-Complete buildup of the qualification unit for testing to demonstrate satisfaction of design requirements to support readiness for
flight test and manufacturing
-Continue modeling and simulation development and integration to assess RKV performance in preparation for flight test and
support of GMD and BMDS assessments
-Continue development of kill vehicle algorithms and software, and conduct software independent verification and validation
testing at contractor and government facilities to conduct independent testing and analysis ensuring the RKV software meets its
requirements and that the delivered software system satisfies requirements, the intended use, and warfighter needs
-Continue AUR systems engineering to support the testing and fielding of RKV and C1, C2, and C3 equipped interceptors in order
to support an uninterrupted fleet of no fewer than 44 emplaced GBIs  for the warfighter
-Complete AUR preliminary design to support development of the first RKV flight test (CTV-03) to demonstrate RKV integration
and performance in flight test
-Accelerate Redesigned Kill Vehicle (RKV) efforts to support 20 additional GBIs in a new missile field (Missile Field #4) to defeat
developing threats in terms of number of threat missiles and complexity of threat payloads.
-Risk reduction for 20 additional GBIs, including addition of a non-intercept target for CTV-03 in FY20 and acceleration of software
builds and component qualification prior to critical design review
FY 2019 Plans:
-Complete critical design reviews to establish the product baseline to ensure the RKV satisfies the RKV Performance Specification
-Continue In-Flight Interceptor Communications System (IFICS) End-to-End Test to demonstrate communication between the
RKV and the GMD Ground System
-Conduct Integrated Communications Radio Kill Vehicle (KV) to Kill Vehicle (KV) Integration to demonstrate and validate the
design approach of the new RKV communication capability
-Conduct Production Highly Accelerated Life Testing to support RKV reliability improvements, identify stable operating and
destruct limits, and improve the probability of first pass success during qualification
-Continue KV to KV Antenna demonstrations to characterize engineering parameters, gather data and validate the design
approach of the new RKV communication capability
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604874C / Improved Homeland
Defense (HLD) Interceptors

Project (Number/Name)
MD97 / Improved HD Interceptors

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
-Continue development of kill vehicle algorithms and software, and conduct software independent verification and validation
testing at contractor and government facilities to conduct independent testing and analysis ensuring the RKV software meets its
requirements and that the delivered software system satisfies requirements, the intended use, and warfighter needs
-Continue AUR systems engineering to support the testing and fielding of RKV and C1, C2, and C3 equipped interceptors
-Accelerate Redesigned Kill Vehicle (RKV) efforts to support 20 additional GBIs in a new missile field (Missile Field #4) to defeat
developing threats in terms of number of threat missiles and complexity of threat payloads.
-Acceleration of software builds and design verification testing prior to critical design review to reduce program risk and to take
advantage of a target added in CTV-03.
-Execute risk reduction strategy by developing a radiation hardened avionics architecture through system engineering, prototype
development, and parts testing
FY 2018 to FY 2019 Increase/Decrease Statement:
Decrease from FY 2018 to FY 2019 reflects completion of Redesigned Kill Vehicle (RKV) module-level design verification testing
prior to the component level and system level Critical Design Reviews (CDR) and completion of the RKV/Configuration 2 booster
All Up Round Engineering effort.
Title: Program Operations

Articles:
Description: Program Operations provides for integrated program management of the Improved Homeland Defense Interceptor
efforts.  This effort includes:  Technical and business management support, financial management, cost and schedule
performance analysis, cost estimation and analysis, configuration management, and integration activities to ensure the program
meets cost, schedule, and performance goals; Ground-based Midcourse Defense (GMD) Redesigned Kill Vehicle (RKV)
program compliance with internal and external direction, policies, and regulations to deliver critical capability via a consistent and
disciplined process; Mission Assurance and Manufacturing Engineering Program to include quality, configuration management,
manufacturing, engineering, and safety in all phases of the system life cycle, throughout the supply chain and at all levels of
assembly emphasizing high yield rates which minimize test and rework costs; technical and testing oversight, verification of
hardware and software development, quality / safety / mission assurance, integrated logistics support, and government manpower
and infrastructure to develop, test, and sustain the RKV.
Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:
- SEE ABOVE.
FY 2019 Plans:

10.217
-  

12.226
-  

14.631
-  
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604874C / Improved Homeland
Defense (HLD) Interceptors

Project (Number/Name)
MD97 / Improved HD Interceptors

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
- SEE ABOVE.
FY 2018 to FY 2019 Increase/Decrease Statement:
Increase from FY 2018 to FY 2019 due to additional personnel required to lead and manage the RKV program.

Accomplishments/Planned Programs Subtotals 236.361 619.060 539.340

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total FY 2020 FY 2021 FY 2022 FY 2023
Cost To

Complete Total Cost
• 0203882C: MD08: GMD O&M 129.281 137.896 143.027 -   143.027 139.319 142.269 145.188 0.000 Continuing Continuing

• 0603882C: Ballistic
Missile Defense Midcourse

Defense Segment

1,034.861 957.097 926.359 -   926.359 1,046.235 847.537 585.956 572.619 Continuing Continuing

• 0603914C: Ballistic
Missile Defense Test

294.441 316.193 365.681 -   365.681 349.388 320.909 320.332 327.584 Continuing Continuing

• 0603915C: Ballistic
Missile Defense Targets

521.784 460.125 517.852 -   517.852 441.827 383.739 405.909 417.800 Continuing Continuing

• 0604887C: Ballistic
Missile Defense Midcourse

Defense Segment Test

61.350 76.757 81.934 -   81.934 95.458 82.956 78.715 85.362 Continuing Continuing

Remarks

D. Acquisition Strategy
MDA is executing an acquisition strategy to develop an integrated RKV with a Cross-Industry team design solution.  This concept includes potential production sources
from industry and provides a consolidated product that includes the collective knowledge of and leverages capabilities from the industry leaders in kill vehicle design and
development.  The industry teaming method incorporates the most viable technical approaches from each contractor and allows for combination of resources to shorten
the learning curve and reduce the time needed to develop and begin initial production.  This strategy allows for industry to provide the best value and best design
solution for the MDA while setting the conditions for future competition of production.  The development phase is followed by initial production and then a competitive
full rate production phase.  The competitive production phase encompasses the purchase, production, and the integration of the proven components demonstrated
in the development phase and provides competitive benefits to the Government.  This strategy allows for industry to provide the best value and best design solution
for the MDA while setting the conditions for future competition of production. The Government, as the design authority, retains responsibility for the execution of the
program cost, schedule, and the technical performance of the RKV to meet requirements levied on the contractor. The Government has implemented a rigorous systems
engineering process to ensure that the design and development efforts meet requirements.  The MDA goal is to field the initial production RKVs to recap existing CE-
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Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604874C / Improved Homeland
Defense (HLD) Interceptors

Project (Number/Name)
MD97 / Improved HD Interceptors

I GBIs and support follow-on BMDS test events by FY2022. This acquisition strategy is documented in the RKV Acquisition Plan signed by the Defense Acquisition
Executive in October 2015.

In January of 2018 the MDA Director signed an Acquisition Strategy Decision Memorandum (ASDM) changing the acquisition strategy to execute the Missile Defeat and
Defense Enhancement scope.  The Development and Sustainment Contract (DSC) will continue with the Boeing Company to Q1 FY2024 to build the 20 GBI's and 20
Silo's with supporting test, engineering, software, and performance based logistics scope.  This additional capability will provide 64 interceptors by the end of calendar
year 2023 as well as maintain operation and support capabilities and support upcoming ground and flight tests.  The Justification and Approval for this action was signed
by the MDA Director on 2 January 2018.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604874C / Improved Homeland
Defense (HLD) Interceptors

Project (Number/Name)
MD97 / Improved HD Interceptors

Product Development ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Improved Homeland
Defense (HLD) Interceptor
Development - OGA/
FFRDC Booster Avionics
Risk Reduction

MIPR Draper : AL/CA 0.000 0.000 0.000 8.394 Oct 2018 -   8.394 Continuing Continuing Continuing

Improved Homeland
Defense (HLD) Interceptor
Development - PRIME
AUR System Engineering
and Development

C/CPIF Boeing AL/AK/AZ :
CA/CO/TX/VA 0.000 0.000 52.032 Nov 2017 0.000 -   0.000 Continuing Continuing Continuing

Improved Homeland
Defense (HLD) Interceptor
Development - PRIME
RKV Development

C/CPIF Boeing AL/AK/AZ :
CA/CO/TX/VA 297.727 214.114 Nov 2016 522.271 Nov 2017 475.734 Oct 2018 -   475.734 Continuing Continuing Continuing

Improved Homeland
Defense (HLD) Interceptor
Development - Post-
Intercept Assessment

C/CPIF Boeing AL/AK/AZ :
CA/CO/TX/VA 0.000 0.000 0.000 0.000 -   0.000 Continuing Continuing Continuing

Improved Homeland
Defense (HLD) Interceptor
Development - Prior year
no longer funded in the
FYDP

Various Various : Various 21.114 0.000 0.000 0.000 -   0.000 0.000 21.114 0.000

Improved Homeland
Defense (HLD) Interceptor
Development - RKV
Development Lab and
System Support

MIPR AMRDEC : Redstone
Arsenal, AL 26.935 12.030 Nov 2016 32.531 Nov 2017 40.581 Oct 2018 -   40.581 Continuing Continuing Continuing

Subtotal 345.776 226.144 606.834 524.709 -   524.709 Continuing Continuing N/A

Remarks
N/A
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Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 0604874C / Improved Homeland
Defense (HLD) Interceptors

Project (Number/Name)
MD97 / Improved HD Interceptors

Support ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Program Operations -
Contract Support Services C/CPFF Various AL/AK/ : CA/

CO/VA 11.563 6.567 Oct 2016 6.101 Oct 2017 7.176 Oct 2018 -   7.176 Continuing Continuing Continuing

Program Operations -
FFRDC Support MIPR MIT : LL AL 3.132 0.000 0.426 0.344 Oct 2018 -   0.344 Continuing Continuing Continuing

Program Operations
- Government Civilian
Salaries

MIPR MDA : AL/VA 3.858 2.263 2.428 Oct 2017 2.364 Oct 2018 -   2.364 Continuing Continuing Continuing

Program Operations
- Other Government
Agencies

MIPR Various AL/VA : FL/
CO 3.178 1.199 Oct 2016 2.996 Oct 2017 4.396 Oct 2018 -   4.396 Continuing Continuing Continuing

Program Operations - Prior
year no longer funded in
the FYDP

Various Various : Various 0.552 0.000 0.000 0.000 -   0.000 0.000 0.552 0.000

Program Operations -
Travel MIPR MDA : AL/VA 0.188 0.188 Oct 2016 0.275 Oct 2017 0.351 Oct 2018 -   0.351 Continuing Continuing Continuing

Subtotal 22.471 10.217 12.226 14.631 -   14.631 Continuing Continuing N/A

Remarks
N/A

Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 368.247 236.361 619.060 539.340 -   539.340 Continuing Continuing N/A

Remarks
N/A
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R-1 Program Element (Number/Name)
PE 0604874C / Improved Homeland
Defense (HLD) Interceptors

Project (Number/Name)
MD97 / Improved HD Interceptors



UNCLASSIFIED

PE 0604874C: Improved Homeland Defense (HLD) Intercep... UNCLASSIFIED
Missile Defense Agency Page 12 of 17 R-1 Line #105
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R-1 Program Element (Number/Name)
PE 0604874C / Improved Homeland
Defense (HLD) Interceptors

Project (Number/Name)
MD97 / Improved HD Interceptors

Schedule Details

Start End
Events Quarter Year Quarter Year

IMTP v19.1 flight and ground test event details are at a higher classification. 1 2017 4 2023
Preliminary Design Review (PDR) 2 2017 2 2017
Key Component Critical Design Review (CDR) 4 2018 4 2018
Critical Design Review (CDR) 1 2019 1 2019
Complete Qualification Test 4 2019 4 2019
C3 System Requirements Review (SRR) 4 2020 4 2020
C3 Preliminary Design Review (PDR) 4 2021 4 2021
C3 Critical Design Review (CDR) 3 2022 3 2022

Note
Flight test schedule at a higher classification.
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 0604874C / Improved Homeland
Defense (HLD) Interceptors

Project (Number/Name)
MD40 / Program Wide Support

COST ($ in Millions) Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total FY 2020 FY 2021 FY 2022 FY 2023

Cost To
Complete

Total
Cost

MD40: Program Wide Support 12.084 11.001 17.370 21.880 -   21.880 22.930 27.593 28.264 28.247 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

Note
Program Wide Support (PWS) reflects proportional changes as a result of budget changes in the Improved Homeland Defense (HLD) Interceptors program element.
Funding in the All Prior Years column represents a summary of Prior Years Total Costs for active contracts, Military Interdepartmental Purchase Requests on the R-3.

A. Mission Description and Budget Item Justification
PWS contains non-headquarters management costs in support of MDA functions and activities across the entire BMDS.  It Includes Government Civilians and Contract
Support Services.  This provides integrity and oversight of the BMDS as well as supports MDA in the development and evaluation of technologies that will respond to
the changing threat. Additionally, PWS includes Global Deployment personnel and support performing deployment site preparation and activation, and provides facility
capabilities for MDA Executing Agent locations.  Other MDA-wide costs include:  physical and technical security; civilian drug testing; audit readiness; the Science,
Technology, Engineering, and Mathematics (STEM) program; legal services and settlements; travel and agency training; office, equipment, vehicle, and warehouse
leases; utilities and base operations; data and unified communications support; supplies and maintenance; materiel and readiness and central property management
of equipment; and similar operating expenses. PWS is allocated on a pro-rata basis and therefore, fluctuates by year based on the adjusted RDT&E profile (which
excludes: 0305103C Cyber Security Initiative, 0603274C Special Programs, 0603913C Israeli Cooperative Program and 0901598C Management Headquarters).

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
Title: Program Wide Support

Articles:
Description: N/A

FY 2018 Plans:
N/A
FY 2019 Plans:
N/A
FY 2018 to FY 2019 Increase/Decrease Statement:
N/A

11.001
-  

17.370
-  

21.880
-  

Accomplishments/Planned Programs Subtotals 11.001 17.370 21.880
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604874C / Improved Homeland
Defense (HLD) Interceptors

Project (Number/Name)
MD40 / Program Wide Support

C. Other Program Funding Summary ($ in Millions)
N/A

Remarks

D. Acquisition Strategy
N/A

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604874C / Improved Homeland
Defense (HLD) Interceptors

Project (Number/Name)
MD40 / Program Wide Support

Support ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Program Wide Support
- Agency Facilities and
Maintenance (MIPR)

MIPR Various : Multi: AL,
VA 4.368 0.000 4.503 Mar 2018 14.724 Mar 2019 -   14.724 Continuing Continuing Continuing

Program Wide Support
- Agency Operations
Management

Various Various : Multi: AL,
VA 0.000 0.000 0.430 Jul 2018 0.331 Jul 2019 -   0.331 Continuing Continuing Continuing

Program Wide Support -
Agency Operations and
Support Other Agency
Services (MIPRs)

MIPR Various : Multi: AL,
VA 0.000 5.836 4.677 May 2018 4.573 Mar 2019 -   4.573 Continuing Continuing Continuing

Program Wide Support -
Agency Operations and
Support Services

C/CPFF Various : Multi: AL,
VA 7.716 5.165 Jul 2017 7.760 Jul 2018 2.252 Jul 2019 -   2.252 Continuing Continuing Continuing

Subtotal 12.084 11.001 17.370 21.880 -   21.880 Continuing Continuing N/A

Remarks
N/A

Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 12.084 11.001 17.370 21.880 -   21.880 Continuing Continuing N/A

Remarks
N/A
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Exhibit R-4, RDT&E Schedule Profile: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604874C / Improved Homeland
Defense (HLD) Interceptors

Project (Number/Name)
MD40 / Program Wide Support
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Exhibit R-4A, RDT&E Schedule Details: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604874C / Improved Homeland
Defense (HLD) Interceptors

Project (Number/Name)
MD40 / Program Wide Support

Schedule Details

Start End
Events Quarter Year Quarter Year

MD40 Program-Wide Support 1 2017 4 2023
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         0604874C
         Improved Homeland Defense (HLD) Interceptors
         105
         362
         2019
         PB
         2018-02
         Missile Defense Agency
         0400
         Research, Development, Test & Evaluation, Defense-Wide
         4
         Advanced Component Development & Prototypes (ACD&P)
         
             380.331
             247.362
             636.430
             561.220
             561.220
             485.755
             502.023
             604.309
             635.719
             Continuing
             Continuing
        
         Decrease from FY 2018 to FY 2019 reflects completion of Redesigned Kill Vehicle (RKV) module-level design verification testing prior to the component level and system level Critical Design Reviews (CDR) and completion of the RKV/Configuration 2 booster All Up Round Engineering effort.

FY 2017 MISSILE DEFEAT ENHANCEMENTS REPROGRAMMING (FY2017-26 PA): +$8.000 million was required to address emergency warfighting requirements in support accelerate Redesigned Kill Vehicle (RKV) efforts to support 20 additional GBIs in a new missile field (Missile Field #4) to defeat developing threats in terms of number of threat missiles and complexity of threat payloads. This is a base budget requirement.

FY 2018 MISSILE DEFEAT AND DEFENSE ENHANCEMENTS (MDDE) BUDGET AMENDMENT: +$170.900 million is required to address emergency warfighting
requirements in support of 20 additional GBIs in a new missile field (Missile Field #4) and risk reduction for 20 additional GBIs, including addition of a non-intercept target for CTV-03 in FY20 and acceleration of software builds prior to critical design review.
         The Ground-based Midcourse Defense (GMD) element of the Ballistic Missile Defense System (BMDS) provides combatant commanders with a continuously available (24 hours a day, 365 days a year) capability to defend the Homeland against limited Intercontinental Ballistic Missile (ICBM) attacks. The improved Homeland Defense interceptor includes a Redesigned Kill Vehicle (RKV), an improved booster (C3), and All Up Round (AUR) engineering necessary to integrate the RKV with new and existing booster configurations. The RKV improves interceptor reliability, reduces unit cost, improves maintainability in the field, and improves performance against emerging threats.  
The C3 booster improves survivability against lightning and threat environments.  AUR engineering enables an initial operational capability of RKV integration with existing C1 and C2 boosters and flight testing.  When C3 development completes, AUR engineering enables full operational capability of RKV integration with the C3 booster.

FY 2017 MISSILE DEFEAT ENHANCEMENTS REPROGRAMMING (FY2017-26 PA): +$8.000M was required to address emergency warfighting readiness requirements to ensure readiness of the BMDS.
+$8.000M Project MD97 Improved HD Interceptors: required to accelerate Redesigned Kill Vehicle (RKV) efforts to support 20 additional GBIs in a new missile field (Missile Field #4) to defeat developing threats in terms of number of threat missiles and complexity of threat payloads. This is a base budget requirement.

FY 2018 MISSILE DEFEAT AND DEFENSE ENHANCEMENTS (MDDE) BUDGET AMENDMENT: +$170.900M is required to address emergency warfighting readiness requirements to ensure readiness of the BMDS.
+$75.000M Project MD97 Improved HD Interceptors: required to accelerate Redesigned Kill Vehicle (RKV) efforts to support 20 additional GBIs in a new missile field (Missile Field #4) to defeat developing threats in terms of number of threat missiles and complexity of threat payloads. This is a base budget requirement.
+$95.900M Project MD97 Improved HD Interceptors: required for risk reduction for 20 additional GBIs, including addition of a non-intercept target for CTV-03 in FY2020 and acceleration of software builds prior to critical design review.
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                     -4.984
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                         FY 2017 Request for Additional Appropriations
                         
                             0.000
                             0.000
                             0.000
                             0.000
                        
                    
                     
                         Missile Defeat and Defense Enhancement
                         
                             8.000
                             170.900
                             0.000
                             0.000
                        
                    
                     
                         Other Adjustment
                         
                             0.000
                             0.000
                             64.806
                             64.806
                        
                    
                
            
             Increase from PB18 to PB19 in FY 2019 due to addition of RKV risk reduction activities to include adding a non-intercept target for CTV-03 in FY2020 and acceleration of software builds and component qualification prior to CTV-03.

FY 2017 MISSILE DEFEAT ENHANCEMENTS REPROGRAMMING (FY2017-26 PA): +$8.000 million was required to address emergency warfighting requirements
in support accelerate Redesigned Kill Vehicle (RKV) efforts to support 20 additional GBIs in a new missile field (Missile Field #4) to defeat developing threats in
terms of number of threat missiles and complexity of threat payloads. This is a base budget requirement.

FY 2018 MISSILE DEFEAT AND DEFENSE ENHANCEMENTS (MDDE) BUDGET AMENDMENT: +$170.900 million is required to address emergency
warfighting requirements in support of 20 additional GBIs in a new missile field (Missile Field #4) and risk reduction for 20 additional GBIs, including addition of a
non-intercept target for CTV-03 in FY2020 and acceleration of software builds and component qualification prior to critical design review.
+$75.000M Project MD97 Improved HD Interceptors: required to accelerate Redesigned Kill Vehicle (RKV) efforts to support 20 additional GBIs in a new missile field
(Missile Field #4) to defeat developing threats in terms of number of threat missiles and complexity of threat payloads. This is a base budget requirement.
+$95.900M Project MD97 Improved HD Interceptors: required for risk reduction for 20 additional GBIs, including addition of a non-intercept target for CTV-03 in FY2020
and acceleration of software builds prior to critical design review.

PB19 reflects approved out year Missile Defeat and Defense Enhancement (MDDE) tails.
        
         
             
                 MD97
                 Improved HD Interceptors
                 0
                 
                     368.247
                     236.361
                     619.060
                     539.340
                     539.340
                     462.825
                     474.430
                     576.045
                     607.472
                     Continuing
                     Continuing
                
                 
                     
                         0
                         0
                         0
                         0
                         0
                         0
                         0
                         0
                    
                     Decrease from FY2018 to FY 2019 reflects completion of Redesigned Kill Vehicle (RKV) module-level design verification testing prior to the component level and system level Critical Design Reviews (CDR) and completion of the RKV/Configuration 2 booster All Up Round Engineering effort.
                     The Ground-based Midcourse Defense (GMD) element of the Ballistic Missile Defense System (BMDS) provides combatant commanders with a continuously available (24 hours a day, 365 days a year) capability to defend the Homeland against limited Intercontinental Ballistic Missile (ICBM) attacks. The improved Homeland Defense interceptor includes a Redesigned Kill Vehicle (RKV), an improved booster (C3), and All Up Round (AUR) engineering necessary to integrate the RKV with new and existing booster configurations. The RKV improves interceptor reliability, reduces unit cost, improves maintainability in the field, and improves performance against emerging threats.   The C3 booster improves survivability against lightning and threat environments.  AUR engineering enables an initial operational capability of RKV integration with existing C1 and C2 boosters and flight testing.  When C3 development completes, AUR engineering enables full operational capability of RKV integration with the C3 booster.
                     
                         
                             Improved Homeland Defense (HLD) Interceptor Development
                             HLD development objectives include: redesigning the GMD kill vehicle, implementing tactical booster modifications, and conducting All-Up Round (AUR) system engineering.  The RKV will be built with a modular, open architecture and designed with common interfaces and standards, making upgrades easier and broadening MDA's vendor and supplier base. The design for growth allows future upgradability. The Configuration 3 integrated boost vehicle will incorporate enhanced lightning protection, power transient protection, and survivability enhancements. The AUR development approach integrates the RKV with three different 3-stage boost vehicle configurations: C1, C2, and C3. The goal of all of these efforts is to develop and field an integrated set of capabilities to improve the reliability, survivability, lethality, and discrimination to defeat future threats.
Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     226.144
                                     0
                                
                            
                             
                                 
                                     606.834
                                     0
                                     -Complete module and payload critical design reviews to establish the product baseline to ensure the RKV has a reasonable expectation of satisfying the RKV Performance Specification
-Conduct an initial IFICS End-to-End Test to demonstrate preliminary communication capability between the RKV and the GMD Ground System
-Conduct Integrated Communications Radio KV to KV Integration to demonstrate and validate the design approach of the new RKV communication capability 
-Conduct Production Highly Accelerated Life Testing to support RKV reliability improvements, identify stable operating and destruct limits, and improve the probability of first pass success during qualification
-Conduct KV to KV Antenna demonstrations to characterize engineering parameters, gather data and validate the design approach of the new RKV communication capability
-Complete buildup of the qualification unit for testing to demonstrate satisfaction of design requirements to support readiness for flight test and manufacturing
-Continue modeling and simulation development and integration to assess RKV performance in preparation for flight test and support of GMD and BMDS assessments
-Continue development of kill vehicle algorithms and software, and conduct software independent verification and validation testing at contractor and government facilities to conduct independent testing and analysis ensuring the RKV software meets its requirements and that the delivered software system satisfies requirements, the intended use, and warfighter needs
-Continue AUR systems engineering to support the testing and fielding of RKV and C1, C2, and C3 equipped interceptors in order to support an uninterrupted fleet of no fewer than 44 emplaced GBIs  for the warfighter 
-Complete AUR preliminary design to support development of the first RKV flight test (CTV-03) to demonstrate RKV integration and performance in flight test
-Accelerate Redesigned Kill Vehicle (RKV) efforts to support 20 additional GBIs in a new missile field (Missile Field #4) to defeat developing threats in terms of number of threat missiles and complexity of threat payloads.
-Risk reduction for 20 additional GBIs, including addition of a non-intercept target for CTV-03 in FY20 and acceleration of software builds and component qualification prior to critical design review
                                
                                 
                                     524.709
                                     0
                                
                                 
                                     524.709
                                     0
                                     -Complete critical design reviews to establish the product baseline to ensure the RKV satisfies the RKV Performance Specification
-Continue In-Flight Interceptor Communications System (IFICS) End-to-End Test to demonstrate communication between the RKV and the GMD Ground System
-Conduct Integrated Communications Radio Kill Vehicle (KV) to Kill Vehicle (KV) Integration to demonstrate and validate the design approach of the new RKV communication capability 
-Conduct Production Highly Accelerated Life Testing to support RKV reliability improvements, identify stable operating and destruct limits, and improve the probability of first pass success during qualification
-Continue KV to KV Antenna demonstrations to characterize engineering parameters, gather data and validate the design approach of the new RKV communication capability
-Continue development of kill vehicle algorithms and software, and conduct software independent verification and validation testing at contractor and government facilities to conduct independent testing and analysis ensuring the RKV software meets its requirements and that the delivered software system satisfies requirements, the intended use, and warfighter needs
-Continue AUR systems engineering to support the testing and fielding of RKV and C1, C2, and C3 equipped interceptors
-Accelerate Redesigned Kill Vehicle (RKV) efforts to support 20 additional GBIs in a new missile field (Missile Field #4) to defeat developing threats in terms of number of threat missiles and complexity of threat payloads.
-Acceleration of software builds and design verification testing prior to critical design review to reduce program risk and to take advantage of a target added in CTV-03.
-Execute risk reduction strategy by developing a radiation hardened avionics architecture through system engineering, prototype development, and parts testing
                                
                                 Decrease from FY 2018 to FY 2019 reflects completion of Redesigned Kill Vehicle (RKV) module-level design verification testing prior to the component level and system level Critical Design Reviews (CDR) and completion of the RKV/Configuration 2 booster All Up Round Engineering effort.
                            
                        
                         
                             Program Operations
                             Program Operations provides for integrated program management of the Improved Homeland Defense Interceptor efforts.  This effort includes:  Technical and business management support, financial management, cost and schedule performance analysis, cost estimation and analysis, configuration management, and integration activities to ensure the program meets cost, schedule, and performance goals; Ground-based Midcourse Defense (GMD) Redesigned Kill Vehicle (RKV) program compliance with internal and external direction, policies, and regulations to deliver critical capability via a consistent and disciplined process; Mission Assurance and Manufacturing Engineering Program to include quality, configuration management, manufacturing, engineering, and safety in all phases of the system life cycle, throughout the supply chain and at all levels of assembly emphasizing high yield rates which minimize test and rework costs; technical and testing oversight, verification of hardware and software development, quality / safety / mission assurance, integrated logistics support, and government manpower and infrastructure to develop, test, and sustain the RKV.
Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     10.217
                                     0
                                
                            
                             
                                 
                                     12.226
                                     0
                                     - SEE ABOVE.
                                
                                 
                                     14.631
                                     0
                                
                                 
                                     14.631
                                     0
                                     - SEE ABOVE.
                                
                                 Increase from FY 2018 to FY 2019 due to additional personnel required to lead and manage the RKV program.
                            
                        
                    
                     
                         
                             0203882C: MD08
                             GMD O&M
                             
                                 129.281
                                 137.896
                                 143.027
                                 143.027
                                 139.319
                                 142.269
                                 145.188
                                 0.000
                                 Continuing
                                 Continuing
                            
                        
                         
                             0603882C
                             Ballistic Missile Defense Midcourse Defense Segment
                             
                                 1034.861
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                                 585.956
                                 572.619
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                                 Continuing
                            
                        
                         
                             0603914C
                             Ballistic Missile Defense Test
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                                 Continuing
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                             0603915C
                             Ballistic Missile Defense Targets
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                                 Continuing
                            
                        
                         
                             0604887C
                             Ballistic Missile Defense Midcourse Defense Segment Test
                             
                                 61.350
                                 76.757
                                 81.934
                                 81.934
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                                 78.715
                                 85.362
                                 Continuing
                                 Continuing
                            
                        
                    
                     MDA is executing an acquisition strategy to develop an integrated RKV with a Cross-Industry team design solution.  This concept includes potential production sources from industry and provides a consolidated product that includes the collective knowledge of and leverages capabilities from the industry leaders in kill vehicle design and development.  The industry teaming method incorporates the most viable technical approaches from each contractor and allows for combination of resources to shorten the learning curve and reduce the time needed to develop and begin initial production.  This strategy allows for industry to provide the best value and best design solution for the MDA while setting the conditions for future competition of production.  The development phase is followed by initial production and then a competitive full rate production phase.  The competitive production phase encompasses the purchase, production, and the integration of the proven components demonstrated in the development phase and provides competitive benefits to the Government.  This strategy allows for industry to provide the best value and best design solution for the MDA while setting the conditions for future competition of production. The Government, as the design authority, retains responsibility for the execution of the program cost, schedule, and the technical performance of the RKV to meet requirements levied on the contractor. The Government has implemented a rigorous systems engineering process to ensure that the design and development efforts meet requirements.  The MDA goal is to field the initial production RKVs to recap existing CE-I GBIs and support follow-on BMDS test events by FY2022. This acquisition strategy is documented in the RKV Acquisition Plan signed by the Defense Acquisition Executive in October 2015.

In January of 2018 the MDA Director signed an Acquisition Strategy Decision Memorandum (ASDM) changing the acquisition strategy to execute the Missile Defeat and Defense Enhancement scope.  The Development and Sustainment Contract (DSC) will continue with the Boeing Company to Q1 FY2024 to build the 20 GBI's and 20 Silo's with supporting test, engineering, software, and performance based logistics scope.  This additional capability will provide 64 interceptors by the end of calendar year 2023 as well as maintain operation and support capabilities and support upcoming ground and flight tests.  The Justification and Approval for this action was signed by the MDA Director on 2 January 2018.
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                                     Improved Homeland Defense (HLD) Interceptor Development - RKV Development Lab and System Support
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                             IMTP v19.1 flight and ground test event details are at a higher classification.
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                     Flight test schedule at a higher classification.
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                     Program Wide Support (PWS) reflects proportional changes as a result of budget changes in the Improved Homeland Defense (HLD) Interceptors program element. Funding in the All Prior Years column represents a summary of Prior Years Total Costs for active contracts, Military Interdepartmental Purchase Requests on the R-3.
                     PWS contains non-headquarters management costs in support of MDA functions and activities across the entire BMDS.  It Includes Government Civilians and Contract Support Services.  This provides integrity and oversight of the BMDS as well as supports MDA in the development and evaluation of technologies that will respond to the changing threat. Additionally, PWS includes Global Deployment personnel and support performing deployment site preparation and activation, and provides facility capabilities for MDA Executing Agent locations.  Other MDA-wide costs include:  physical and technical security; civilian drug testing; audit readiness; the Science, Technology, Engineering, and Mathematics (STEM) program; legal services and settlements; travel and agency training; office, equipment, vehicle, and warehouse leases; utilities and base operations; data and unified communications support; supplies and maintenance; materiel and readiness and central property management of equipment; and similar operating expenses. PWS is allocated on a pro-rata basis and therefore, fluctuates by year based on the adjusted RDT&E profile (which excludes: 0305103C Cyber Security Initiative, 0603274C Special Programs, 0603913C Israeli Cooperative Program and 0901598C Management Headquarters).
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